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Subject VB/170 OU-1 State Superfund Contract 

Cinna, 

The State Superfund Contract for the VB/170 Superfund Site, OU-1 needs to be amended to reflect that the 
cleanup costs will be lower than estimated. I have revised my final cleanup cost estimated to $16.2 
million. This is based on actual costs and estimates to complete soil cleanups in 2006 and the 
Community Health program in 2007. Since EPA has already received $1.6 million from the state for this 
project, I suggest the payment schedule be revised as follows to allow for final costs to be resolved. 

September 2004 $800,000 (paid) 
September 2005 $800,000 (paid) 
September 2008 $20,000 

I have attached a spread sheet that provides the details of the revised project budget for Appendix B of the 
SSC 

Can you proceed with preparing this SSC amendment? 

Thank you, ' 

Victor Ketellapper, P.E. 
USEPA 
999 18th Street Suite 300 (8EPR-SR) 
Denver, CO 80202 

(303)312-6578 

Revised S9C Budget VB 170 oui. xls 



Appendix B 
Project Budget 
Vasquez Boulvard/lnterstate 70 Superfund Site 

Item 
Original 

Esitmated 
Cost 

Amendment 
Change 

Revised Cost 

Residential Property Cleanup $21,500,000 -$7,800,000 $13,700,000 

Community Health Program $1,500,000 $700,000 $2,200,000 

Soil Sampling $400,000 -$100,000 $300,000 

Subtotal $23,400,000 -$7,200,000 $16,200,000 

Contingentcy $2,600,000 -$2,600,000 $0 

Total $26,000,000 -$9,800,000 $16,200,000 


